
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:20 AM
Run date

Time

Reviewer: Jefferson, Paul 11-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 132 Date: 29-Jul-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 324

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

FIELD WORK:
See David Bradd’s diary for details on the E-Line and the W-Line, and Sebastian Mofor’s for the Bike Path.
Incident reports written for:
1) 6E Top Deck weld; broke off piece, and arc strike remnants
2)5E corner base plate temp weld left in place; must be removed.

OFFICE WORK:

•Safety Meeting
•Diaries
•Reviewed Plans and Specs
•Reviewed and wrote diaries
•Updated Progress Spreadsheet
•Temp Tower meeting canceled

Accrued 2.5 hours of overtime covering the Contractor’s hours.
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